

REPORT DOCUMENTATION PAGE

Form Approved

OMB No. 0704-0188

Public reporting burden for this collection of information is estimated to average 1 hour per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Washington Headquarters Services, Directorate for Information Operations and Reports, 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302, and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503.

1. AGENCY USE ONLY (Leave blank)

2. REPORT DATE
20 June 1996

3. REPORT TYPE AND DATES COVERED
Final 28 September 94 - 27 July 96

4. TITLE AND SUBTITLE

Multi-Spectral Shipboard Surveillance Systems (M4S)
Final Monthly Report

5. FUNDING NUMBERS

C-Contract

N00014-95-C-0416

6. AUTHOR(S)

Bruce Capron

7. PERFORMING ORGANIZATION NAME(S) AND ADDRESS(ES)

Litton Systems, Inc.
Applied Technology Division
4747 Hellyer Avenue
San Jose, CA. 95150-7012

8. PERFORMING ORGANIZATION
REPORT NUMBER

Advanced Development
N/A

9. SPONSORING/MONITORING AGENCY NAME(S) AND ADDRESS(ES)

Office of Naval Research
Ballston Tower One
800 North Quincey Street
Arlington, Virginia 22217-5660

10. SPONSORING/MONITORING
AGENCY REPORT NUMBER

--

11. SUPPLEMENTARY NOTES

12a. DISTRIBUTION/AVAILABILITY STATEMENT

Unlimited release

12b. DISTRIBUTION CODE

--

13. ABSTRACT (Maximum 200 words)

Final Report - Phase I, M4S, Effort complete on 2 Contracts

19960911 005

14. SUBJECT TERMS

Multi-Spectral Shipboard Surveillance System (M4S)

15. NUMBER OF PAGES

1

16. PRICE CODE

--

17. SECURITY CLASSIFICATION
OF REPORT

UNCLASSIFIED

18. SECURITY CLASSIFICATION
OF THIS PAGE

UNCLASSIFIED

19. SECURITY CLASSIFICATION
OF ABSTRACT

UNCLASSIFIED

20. LIMITATION OF ABSTRACT

--

Date: June 20, 1996

Contract #N00014-95-C-0416

**M4S Phase One
Final Monthly Report**

**Report Number 6
Report Period: May 1996**

1.0 Status:

The Final Report for the Multi-Sensor Characterization and Data Correlation (MSCDC) test has been completed and submitted. This completes all efforts on the MSCDC contract.

In addition, the final report for Phase One of the Multi-Spectral Shipboard Surveillance System (M4S) contract has also been submitted

All work on these contracts is completed and no further activity is anticipated.

This monthly report is the last to be submitted.

2.0 New Activities Started:

No new activities will be started.

3.0 Meetings Held:

No meetings have been held.

4.0 Meetings Planned:

No meetings are planned.

5.0 Financial Status:

Activity	This Report Period	Total To Date
Hours Charged	40*	1030*
Material Purchased	\$0**	\$2,284 **
Travel Costs	\$0	\$3,000

* Hours have not been audited

** Material Purchased includes commitments

M4S Phase 1 Program Manager:


Bruce Capron

9410-96-0194JIF

30 August 1996

Office of Naval Research
Attention: Program Officer

Page 2

cc: G. Deimling (160)
B. Capron (160)
File (20173 & 20189 B5D)
Chron